
 

 

C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 

R. Zaharatos – March 26, 2002 
 

RESULTS:  1700hrs March 27, 2002 
 

SCHEDULE SUMMARY 
 
March 27, 2002 

  
SEB Program Interruption:  0800hrs to 1600hrs   
 
Separator Conditioning:  0800hrs to 1600hrs  
 
Maintenance Begins:  0830hrs  

   
Maintenance Ends(est.):  1400hrs March 27, 2002 
 
 
Machine Areas Access For :    

 AGS Controlled Access - 0930hrs - 1400hrs  
 Booster Controlled Access - No access requests 
 SEB  Controlled Access - No access requests 
 ATR/U Line Controlled Access - No access  
 Linac   Controlled Access - Beam will remain on for BLIP 
  
  

PRIMARY JOBS 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 
    *  addition 

 
EQUIPMENT TESTING 
 
C 1. Test RF station JK without beam. 
 
 
AGS RING 
 
C 1. RF System - Replace IJ gap short relays. 
C 2. Set-up for loss monitor at C20 
C 3. Special radiation surveys of  IPM's.(Ahrens) 
  
 
AGS EXTERNAL EQUIPMENT 
 
C 1.  Westinghouse Motor/Gen - inspect brushes and rings wear. 
C 2. Fan Houses A-E - air-cond. PM's and set-up.  Steam sys. readings.(PE) 
  (completed A and B)  
C 3. Test security key switch changeover to Ions operation.(Access Ctrls) 



 

 

*C 4. Repair/ replace Exciter electrolyte level float ball.  
 
 
 
 
LINAC 
 
C 1. RFQ - change 4616(0800-0930) 
  
 
 

DETAILED SCHEDULE 
 

   Mar 27 
    
   0800  HEP off.  Inhibit AGS proton beam trigger. BLIP will continue to  
     run. 
     Set all equipment to off. 
     LOTO AGS Ring for Controlled Access 
     Begin Separator conditioning 
     Open AGS Fan Houses A, B, and C. 
    

  0930  AGS Ring HP survey for C20 job.(L. Ahrens/Curcio will  
    accompany HP via South Gate entry) 
    Install Chipmunk in AGS Ring at end of HEBT 
 
  1000  AGS Ring access from South Gate ends. 
    SNS proton beam to HEBT 
 
  1030  AGS Ring access through N. Conj. Gate for RF work.(HP 
    survey required)  

    
   1330  Booster equipment turn-on 
 
   1400  End SNS run. Remove HEBT chipmunk 
     Secure AGS for beam and remove LOTO. 
     Booster set-up with beam. 
 
   1500  AGS set-up   
 
   1600  HEP Set-up 
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